COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 01/ 2011

ESTI MATE SUMVARY 09: 16: 37
CONTI D: C18670 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 18670- BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.0  DAYS TI VE ALLOW 100 WORK DAYS
US285 EMERGENCY LANDSLIDE M TI PERCENT TIME:  29.00 ORI G TI ME ALLON 100 WORK DAYS
PROQJECT NO C2854- 124
US285 EMERGENCY LANDSLIDE M TI
NAVE OF ROAD: 285D
PRQIECT COUNTI ES: PARK, REG ON 1
CONTRACTOR:
KELLEY TRUCKI NG | NCORPORATED PAY PERI OD ENDI NG 11/ 30/ 2011 DATE TI ME STARTED 08/ 24/ 2011
6201 MO NTYRE STREET DATE LET 08/ 01/ 2011 DATE WORK BEGAN 08/ 06/ 2011
DATE AWARDED 08/ 01/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 24/ 2011 DATE ACCEPTED
GOLDEN CO 80403 303- 279- 4150 DATE NOTI CE TO PROCEED 08/ 24/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1,593, 615. 64 PARTI Cl PATI NG $ 500. 00 $ 0.00
AVARD PROJECT AMT: $ 965, 650. 00 NON- PARTI CI PATI NG 1,002, 302. 13 299, 037. 51
PERCENT COVPLETE: 62. 93% TOTAL EARNI NGS 1, 002, 802. 13 299, 037. 51
FUNDS AVAI LABLE: $ 590, 813. 51 STOCKPI LED MATERI ALS 14, 475. 00 -16, 957. 50
GROSS EARNI NGS 1,017, 277.13 282, 080. 01
TOTAL CLAI VB $ 0.00 RETAI NAGE -14,484.75 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 002, 792. 38 282, 080. 01
LI QU DATED DANMAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 1, 002, 792. 38 282, 080. 01
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 282, 080. 01

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18670 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18670-BI D ESTI MATE RUN 12/ 01/ 2011
PRQIECT: C2854- 124 ESTI MATE NO 0004 09: 16: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0010 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0020 202-00010 Renoval of Tree 8. 000 8. 000
EACH 0. 000 0. 00
300. 00000 8. 000 2,400. 00
0030 202-00220 Renoval of Asphalt Mat 74.000 0. 000
SY 74. 000 370. 00
5. 00000 74.000 370. 00
0035 202-01140 Rem Cdrail Ty 4 MCR F/ A 01 Line No.2 430. 000 430. 000
LF 0. 000 0. 00
6. 80000 430. 000 2,924.00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 41, 339. 000 41, 339. 000
CY 0. 000 0. 00
6. 00000 41, 339. 000 248, 034. 00
0045 900- 00014 Added Item (Lunp Sun)/ Disposal of Excess Unclassified 1. 000 1.000
Excavati on
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0050 203-00060 Enbanknent Material (Conplete In Place) 100. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0060 203-00400 Rock Excavation 50. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0110 207-00205 Topsoi | 10. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0120 207-00210 St ockpi | e Topsoi | 10. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0130 208-00002 *Erosion Log (12 Inch) 1, 266. 000 1, 266. 000
LF 0. 000 0. 00

5. 00000 1, 266. 000 6, 330. 00



CONTI D C18670 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18670- BI D ESTI MATE RUN 12/ 01/ 2011
PRQJECT: C2854-124 ESTI MATE NO 0004 09: 16: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0140 208-00004 Silt Berm 0. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 208-00010 *Er osi on Bal es 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0160 208- 00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0165 208- 00030 Sedi nent Basin MCR F/A 01 Line No.5 1. 000 1. 000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
0170 208-00034 *Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0180 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 2,500. 00
2,500. 00000 1. 000 2,500. 00
0185 208-00070 Vehi cl e Tracking Pad MCR F/ A 01 Line No.3 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0190 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0200 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0210 208- 00205 Erosi on Control Supervisor 30. 000 15. 000
HOUR 0. 000 0. 00
175. 00000 15. 000 2,625.00
0220 212-00006 Seedi ng (Native) 2.000 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00



CONTI D C18670 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18670- Bl D ESTI MATE RUN 12/01/ 2011
PRQJECT: C2854-124 ESTI MATE NO 0004 09: 16: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0230 212-00009 Seedi ng (Tenporary) 1. 000 0. 000
ACRE 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0240 212-00032 Soi | Conditioning 2.000 0. 000
ACRE 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0250 213-00002 Mul ching (Weed Free Hay) 2.000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0260 213-00009 Fl exi bl e Growth Medi um 0. 500 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0270 213-00061 Mul ch Tacki fier 300. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
0280 216- 00041 Soi | Retention Blanket (Straw Coconut) 1, 000. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0290 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 25. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0.00
0295 403-00720  HVA (Patching) (Asph) MCR F/A 01 Line No.9 31. 480 0. 000
TON 31. 480 7,791.30
247. 50000 31. 480 7,791.30
0300 411-10255 *Emul sified Asphalt (Sl ow Setting) 5. 000 0. 000
GAL 0. 000 0. 00
5. 00000 0. 000 0.00
0325 900-00010 Added Item (Hour)/ MCR F/A 01 Line No.8 352. 750 103. 000
HOUR 249. 750 9, 615. 38
38. 50000 352. 750 13, 580. 88
0350 605-01030 *3 Inch Horizontal Drain 3, 000. 000 0. 000
LF 0. 000 0. 00
22. 50000 0. 000 0. 00



CONTI D C18670 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18670- BI D ESTI MATE RUN 12/ 01/ 2011
PRQIECT: C2854- 124 ESTI MATE NO 0004 09: 16: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0360 605- 00004 4 Inch Non-Perforated Pipe Underdrain 100. 000 100. 000
LF 0. 000 0. 00
4. 00000 100. 000 400. 00
0370 605- 00040 4 Inch Perforated Pipe Underdrain 390. 000 390. 000
LF 0. 000 0. 00
4. 00000 390. 000 1, 560. 00
0375 607-11525 Fence (Plastic) MCR F/A 01 Line No.4 900. 000 900. 000
LF 0. 000 0. 00
1. 95000 900. 000 1, 755. 00
0410 625-00001 *Construction Surveying (Hourly) 96. 000 90. 000
HOUR 6. 000 1, 500. 00
250. 00000 96. 000 24, 000. 00
0420 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
85, 000. 00000 1. 000 85, 000. 00
0430 626- 01000 Public Information Services 0. 000 0. 000
LS 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0440 627-00005 Epoxy Pavenent MarKki ng 0. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0450 627-00012 Pavenent Marking Paint (Low VOC Sol vent Base) 0. 000 0. 000
GAL 0. 000 0. 00
35. 00000 0. 000 0. 00
0460 630- 00000 *Fl aggi ng 1, 033. 000 831. 000
HOUR 202. 000 5, 050. 00
25. 00000 1, 033. 000 25, 825. 00
0470 630- 00007 *Traffic Control Inspection 26. 000 24.000
DAY 0. 000 0. 00
175. 00000 24.000 4, 200. 00
0480 630- 00012 *Traffic Control Management 62. 000 47.000
DAY 12. 000 7,440. 00
620. 00000 59. 000 36, 580. 00



CONTI D C18670 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18670- Bl D ESTI MATE RUN 12/ 01/ 2011
PRQJECT: C2854-124 ESTI MATE NO 0004 09: 16: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0490 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0500 630-80341 *Construction Traffic Sign (Panel Size A 2.000 1. 000
EACH 0. 800 30. 00
37.50000 1. 800 67.50
0510 630-80342 *Construction Traffic Sign (Panel Size B) 14. 000 7.000
EACH 5. 600 315. 00
56. 25000 12. 600 708. 75
0520 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 5. 000
EACH 4.000 250. 00
62. 50000 9. 000 562. 50
0530 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 2, 000. 00
2,500. 00000 1. 800 4,500. 00
0540 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0550 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0560 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0565 630- 80370 Conc Barrier (Tenp) MCR F/A 01 Line No.7 144. 000 72.000
LF 57. 600 2,174.98
37.76000 129. 600 4,893.70
0570 630- 80380 *Traffic Cone 80. 000 40. 000
EACH 32. 000 64. 00
2. 00000 72.000 144. 00
0580 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 800 3, 600. 00
4, 500. 00000 1. 800 8, 100. 00



CONTI D C18670 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18670- BI D ESTI MATE RUN 12/ 01/ 2011
PRQIECT: C2854- 124 ESTI MATE NO 0004 09: 16: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0590 700- 70002 F/ A ANTI CI PATED CMD 217, 492. 920 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 852,763.04 $ 42,700.66 $ 518, 701. 63
CAT NOO300 STRUCTURES
0070 206- 00000 Structure Excavation 161. 000 0. 000
CY 0. 000 0. 00
8. 00000 0. 000 0. 00
0080 206- 00100 Structure Backfill (dass 1) 8, 000. 000 1, 809. 000
cY 2,261. 000 33, 915. 00
15. 00000 4,070. 000 61, 050. 00
0080 MATERI AL ALLOMANCE 4,191. 000
cY -2,261.000 -16, 957. 50
7.50000 1, 930. 000 14, 475. 00
0090 206- 00360 Mechani cal Rei nforcenent of Soil 3, 602. 000 853. 000
cY 1, 067. 000 18, 725. 85
17. 55000 1, 920. 000 33, 696. 00
0100 206-00510 Filter Material (dass A 100. 000 52. 000
CY 0. 000 0. 00
44. 00000 52. 000 2,288.00
0310 504-04410 Bl ock Faci ng 0. 000 0. 000
SF 0. 000 0. 00
13. 50000 0. 000 0. 00
0320 504- 04430 *Rei nforced Concrete Faci ng 4, 480. 000 2, 304. 000
SF 2, 176. 000 65, 280. 00
30. 00000 4, 480. 000 134, 400. 00
0321 900- 00004 Added Item (Cubic Yard)/ CMO No. 11 105. 000 56. 000
CcY 48. 000 14, 256. 00
297. 00000 104. 000 30, 888. 00
0330 601-03050 Concrete Cass D (Wall) 18. 000 0. 000
CY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
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PCN: 18670- BI D ESTI MATE RUN 12/ 01/ 2011
PRQIECT: C2854- 124 ESTI MATE NO 0004 09: 16: 37
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0340 602-00020 Rei nforcing Steel (Epoxy Coated) 200. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0376 607-55100 Wre Mesh CMO No. 09 56, 025. 000 46, 575. 000
SF 0. 000 0. 00
1. 98000 46, 575. 000 92, 218. 50
0380 618-08900 *@ ound Anchor 5, 110. 000 0. 000
LF 2, 560. 000 124, 160. 00
48. 50000 2,560. 000 124, 160. 00
0381 618-09040 Anchor Test Install / Test Verification Anchor MCR Line 1. 000 1. 000
F/A 01 Line No.1
EACH 0. 000 0. 00
4, 900. 00000 1. 000 4,900. 00
CAT 0300 CURRENT AMI $ 740, 352.60 $ 239,379.35% 498, 075. 50
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0390 620-00002 Field Ofice (dass 2) 0. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0400 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 500.00 $ 0.00 % 500. 00

PRQJIECT TOTAL CURRENT AMI $ 1,593,615.64 $

282,080.01% 1,017,277.13



